
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:54 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 729 Date: 03-Dec-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 182

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Scheduled a meeting on Thursday Decmeber 6th with District 4 surveyors in regards to the SAS and
SFOBB As-Built with scanning equipment.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM JOHN ROCAIronworker 8.00 2.00 0.00 10.00

JNM GEORGE HERNANDEZIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR KELLY TULLIronworker 8.00 2.00 0.00 10.00

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- ABF ironworkers Stanley Dalie, Rene Esquivel, and Carlos Alverado completed installing the two
suspender rope clamps on the North Mainspan today at panel points 48N, 46N, and 44N.There was no
significant issues related with this operation today. However it was discovered that a few Phase 2 cable
bands on both cables some superficial damage was done to the suspender rope groove paint, see photo
below for more details and comments.

Ethan Kent, Jose Alfaro, and Thomas Cervantes worked on the South Sidespan today where they draped
the messenger cable from each handrope post while loosely installing the U-bolt/nuts or crosby clips to the
stanchion post support bracket. Also it should be noted that Tony Costa's crew hauled the two messenger
cables for the North Mainspan up the catwalk today. Myself and Doug Wright performed the inspection of
this operation to ensure that the cable wasn't damaged during the hauling with the highline spreader beam
winch and dragging the cable on the catwalk. See the photos below and Doug's diary for more details on
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this operation.

CCO# 269 - Stanchion Post Modifications

- Tony Costa's crew temporarily guyed off the handrope to the tower saddle brackets, then proceeded to
remove the stanchion posts previously attached to cable bands 44N, 46N, and 48N. This work didn't
require the seven ironworkers in the crew including Tony himself to perform this operation. The crew
worked on this CCO from 1:00pm to 3:30pm. See Doug Wright's diary for the names of the ironworkers in
this crew as well as other tasks performed by them today.

Kelly's crew erected the stanchion posts for cable bands 36N, 38N, and 40N. This crew of ironworkers
started at 1:00pm as well however they worked until the end of the 10hr shift. The Favco crane assisted
the ironworkers with the erection and removal of the stanchion posts. A forklift was used to transport the
stanchion posts on the OBG.

Attachment

Looking down through the hole in the tower catwalk support frame to
the OBG while installing the suspender clamp on 44N-Downhill.

Messenger cable being protected by PVC pipe on the catwalk while
being hoisted and dragged uphill by the highline spreader beam winch.

ABF ironworkers seen hoisting the messenger cables for the North
Mainspan uphill by the highline spreader beam.

Suspender rope on the outboard side of cable band 46S where paint
was scrapped off of the inside suspender rope groove presumably due

to clamp install
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